Department of Administration

Arizona State Hospital Complex

Prepared by:
Roger Berna, GM
Construction Services
Report as of August 31, 2006




Distribution List
Andersen, David
Bell, William
Benberou, Marcel
Berna, Roger
Branham, Michael
Chorpenning, Pat
Cox, Stephen
Cross, Lisa

Cruse, Julie

De la Torre, Jose
Dunlap, Craig
Fitzpatrick, Don
Ghosh, Arabinda
Goldsmith, Charles
Gorres, Roger
Greeney, Bill
Hammer, Mary
Keith, Barry
Klier, Michael Leo
Machamer, Mike
Martinez, Lorenzo
Mellecker, Ralph
Meyers, Bruce
Noriega, Donna
Oliver, Jerry
Padres, Judith
Pipkin, Barbara
Pritchard, Terry
Randall, Cherie
Smith, Lynne
Yaquinto, Gary
Zelenak, Tony




ADOA
Project #

8608T1.6
8623T1.3
8623T1.4

Table of Contents

Project Description by Agency Project Manager

Page No.

Summary Report Clara Youngberg

[ARIZONA DEPARTMENT OF ADMINISTRATION (ADOA)|

ADES - Design Renovation of Six Elevators Jeff Pugh
ADOR - Design New Fire Alarm System Only Jeff Pugh
ADOR - Design Replacement of Two 250 Chillers Jeff Pugh

IARIZONA DEPARTMENT OF HEALTH SERVICES (ADHS)|

HSP - Dietary Building, HVAC and Exhaust Fan Upgrades Joe Grajeda
HSP - Civil Hospital CEO TI Build Out Paul Ashworth
HSP - Commissary Upgrades Joe Grajeda

|ARIZONA DEPARTMENT OF JUVENILE CORRECTIONS (ADJC)l

Adobe Mountain School (AMS) — Suicide Prevention Upgrades

Phase Il Susan Beitler
Eagle Point School — Dining Room Susan Beitler
Catalina Mountain School (CMS) - Replace 3 Kitchen Make-up Air Units Susan Beitler

[ARIZONA DEPARTMENT OF TRANSPORTATION (ADOT)|

ADOT - Payson Equipment Building Alvin Spencer

6




ADOA

Project # Project Description by Agency Project Manager Page No

IARIZONA DEPARTMENT OF TRANSPORTATION (ADOT)|

ADOT Building Renewal Projects-FY 2006

ADOT - Durango Maintenance Yard

ADOT - Mesa MVD (South Bldg)

ADQOT - Phoenix ES - Install Water Recycle System
ADQOT - Salt River Hwy Maintenance

ADOT - West Lab Building

ADOT - MVD Phoenix-Upgrade Freight Elevator
ADOT - Eng. Bldg. 205 S. 17" Ave. — Upgrade Passenger Elevator

ADOT - Administration Building
ADOT - Avondale MVD (2)

ADQT - Facilities Management Bldg
ADOT - Phoenix Equipment Services
ADOT - Mesa MVD (North Bldg)
ADOT - Phoenix Maintenance District HQ-Install Rest Rooms (2)
ADOT - Scottsdale MVD

ADOT - SE Mesa MVD

ADOT - South Mountain MVD (1)
ADQOT - Traffic Ops Center (1)
ADQOT - Traffic Signal Operations
ADOT - W. Phoenix Dual MVD

(#) Indicates number projects at 1 site

Joe Grajeda
Joe Grajeda
Joe Grajeda
Joe Grajeda
Joe Grajeda

Alvin Spencer
Alvin Spencer

Paul Ashworth
Paul Ashworth
Paul Ashworth
Paul Ashworth
Paul Ashworth
Paul Ashworth
Paul Ashworth
Paul Ashworth
Paul Ashworth
Paul Ashworth
Paul Ashworth
Paul Ashworth

IARIZONA DEPARTMENT OF VETERANS’ SERVICES (ADVS)|

ADVS — Northern Arizona Veterans’ Cemetery

Alvin Spencer




Project Description by Agency

[ARIZONA EXPOSITION AND STATE FAIR (AESF)|

Arizona Exposition and State Fair (AESF) Overall Project Projection

AESF - CMU Screen Wall at Parking

AESF - Exhibit Bldg. HVAC

AESF - Agricultural Bldgs 1 & 2 HVAC

AESF - Coliseum Cooling Towers at Executive Office
AESF - Coliseum AHU’s at Concourse

AESF - Master Plan Design Avenue of Flags

IARIZONA STATE LOTTERY OFFICE]|

Lottery Building (3)- Install ADA Customer Window;
Renovate Employee Bathroom; and Carpet Replacement

[PHOENIX DAY SCHOOL FOR THE DEAF (PDSD)|

AZ School for the Deaf (ASDB) Tucson Campus
Phoenix Day School for the Deal (PDSD) Phoenix Campus
Overall Project Projection

PDSD Phoenix Campus - Cafeteria Remodel

Project Manager

Mike Rank

Mike Rank
Mike Rank
Mike Rank
Mike Rank
Mike Rank
Mike Rank

Alvin Spencer

Janet Collegio

Janet Collegio




ADOA
Project # Project Description by Agency

The following project has been added to this report

ADVS — Northern Arizona Veterans’ Cemetery Alvin Spencer

The following projects have been completed and this will be the final report

BR FY 2006 ADOT - W. Phoenix Dual MVD Paul Ashworth
3001 AESF - CMU Screen Wall at Parking Mike Rank
4108 Eagle Point School — Dining Room Susan Beitler

8320 HSP - Dietary Building, HVAC and Exhaust Fan Upgrades Joe Grajeda




Arizona Department of Economic Security (DES)
Design Renovation of Six Elevators
Construct Renovations - Three Elevators
1789 W. Jefferson Avenue - Phoenix, Arizona
Date Assigned: 09/28/05
Project Manager: Jeff Pugh

Senior Project Manager: Janet Collegio
General Manager: Roger Berna

Budget: $497,500

Budget Source: BR06-008 Index No.
BRO5 Index No.

Consultant: F. M. Group, Inc.

Contractor: Centric Elevator

Statewide Statutory CG-06-16
Review Project #:

Completion Dates

Construction Documents: 02/09/06 100 Percent Complete
Bid Opening: 03/21/06
Revised Bid Opening: 04/17/06
Construction Start: 09/25/06 Percent Complete
Substantial Completion: 06/30/06
Rev. Substantial Completion: 04/18/07

Project Description

Design renovations for all of six (6) DES West Elevators. Construction renovations on three
(3) of the elevators located on the west side of the building.

Project Status

v Construction scheduled to begin 09/25/06.

JP 8608TI.6




Arizona Department of Revenue (ADOR)
Design Upgraded Fire Alarm System
1600 W. Monroe, Phoenix, Arizona
Date Assigned: 09/28/05
Project Manager: Jeff Pugh

Senior Project Manager: Janet Collegio
General Manager: Roger Berna

Budget: $80,000
Budget Source: BR06-007 Index No.

Consultant: Energy Systems Design

Contractor:

Statewide Statutory
Review Project #: CG -06-18

Completion Dates

Construction Documents: 08/04/06 100 Percent Complete
Bids: Design Only
Construction Start: Design Only Percent Complete
Substantial Completion: Design Only

Project Description

Design upgraded fully addressable building fire alarm system that complies with current
building codes.

Project Status

v' 100% design is complete.

v' Change Order to include Construction Administration to Energy Systems’ contract is
being processed.

JP 8623TI.3




Arizona Department of Revenue (ADOR)
Replace Two (2) 250 Ton Chillers
1600 W. Monroe, Phoenix, Arizona
Date Assigned: 04/11/05
Project Manager: Jeff Pugh

Senior Project Manager: Janet Collegio
General Manager: Roger Berna

Revised Budget: $785,000
Budget Source: BR06-009 Index No.

Consultant: Energy Systems Design

Contractor:

Statewide Statutory
Review Project #: CG-06-17

Completion Dates

Construction Documents: 06/30/06 100 Percent Complete
Bid Opening: 08/18/06
2"! Revised Bid Opening: 09/20/06
Construction Start: 09/08/06

Rev. Construction Start: Percent Complete
Substantial Completion:

Project Description

Replace two (2) 250-ton chillers optimizing design-using information in the building load
profile by the State Engineer.

Project Status

v Pre-bid date was rescheduled to Wednesday, August 9, 2006.

v Bid opening rescheduled to Wednesday, September 20, 2006.

v Additional funds of $185,000 were approved by JCCR for completion of chiller
construction.

JP 8623Tl.4




Arizona Department of Health Services (ADHS)
Arizona State Hospital (HSP) Dietary
HVAC and Exhaust Fan Upgrades
Phoenix, Arizona

Date Assigned: 07/18/05
Project Manager: Joe Grajeda
Senior Project Manager: Mike Rank
General Manager: Roger Berna

Budget: $551,465
Budget Source: BR05-2466 Index No.
Architect: LSW Engineers

Contractor: Johnson Controls

Statewide Statutory
Review Project #: CG-06-02

Completion Dates

Construction Documents: 09/30/05 Percent Complete
Bid Opening: 10/21/05
2"! Revised Bid Opening: 12/20/05
Construction Start: 11/01/05 Percent Complete
2" Rev Construction Start:  02/20/06
Substantial Completion: 05/17/06
3rd Rev Sub Completion: 07/28/06

Project Description

Replacement of Air Handler, Exhaust Fans and Evaporative Coolers

Project Status

v" Final inspection was completed on 08/30/06.

v This project has been completed and this will be the final report.

JG 8320




Arizona Department of Health Services (ADHS)
Arizona State Hospital (HSP) New Civil CEO Tl Build Out
Phoenix, Arizona 85008

Date Assigned: 09/21/04
Project Manager: Paul Ashworth
Senior Project Manager: Mike Rank
General Manager: Roger Berna

Overall Budget: $ 362,939.00

Budget Source: BR05-2466 Index No. 54367

Consultant: TRK Architecture & Facilities Management

Contractor: Jokake

Statewide Statutory
Review Project #: CG-06-26

Completion Dates

Construction Document: 04/03/06
Rev. Construction Documents: 05/26/06 Percent Complete
Construction Start: 05/15/06
2" Rev. Construction Start: 08/02/06 Percent Complete
Substantial Completion: 09/29/06

Project Description

Tenant Improvement to install Executive Office Space within the shelled portion of the Civil
Hospital

Project Status

v All framing, drywall and painting complete.

v/ Canopy installation complete except for stucco finish and paint.

v Tiling of rest rooms and ceiling grid will start 09/06/06.

v" Mechanical and electrical will be complete by mid-September.

PA 8321




Arizona Department of Health Services (ADHS)
Arizona State Hospital (HSP)
Commissary Upgrades
Phoenix, Arizona
Date Assigned: 07/18/05
Project Manager: Joe Grajeda

Senior Project Manager: Mike Rank
General Manager: Roger Berna

Budget: $290,000.00
Budget Source: BR05-2466 Index No. 54367

Architect: TRK
Contractor: Various

Statewide Statutory
Review Project #:

Completion Dates

Construction Documents: 09/8/06 75 Percent Complete
Bid Opening: N/A

Construction Start: 09/18/06 0 Percent Complete
Substantial Completion: 12/29/06

Project Description

Upgrade of the Commissary Building @ the Arizona State Hospital for the moving of the
Psychology Staff Review Board (PSRB) & Social Workers from the existing deteriorating
Modular Building. The scope will include: re-roof, new air handler, American Disabilities Act
(ADA) bathrooms, and remodel of open space to accommodate the functions of the
Department.

Project Status

v The project re-model portion is being designed by TRK Architects.

v The re-roof is being quoted and will be awarded to Jim Brown & Sons Roofing under new
State contracts for projects under $250,000, Tenant Improvement.

The Air Handler design is 95% complete and will be awarded to CASM Mechanical
under new State contracts for projects under $250,000, Tenant Improvements.

A Change Order will be issued to Jokake Construction, presently working @ the Civil
Hospital for the re-model portion of the project.

JG 8322




Arizona Department of Juvenile Corrections (ADJC)
Adobe Mountain School (AMS)
Suicide Prevention Upgrades Phase Il
Phoenix, Arizona
Date Assigned: 05/22/06
Project Manager: Susan Beitler

Senior Project Manager: Janet Collegio
General Manager: Roger Berna

Budget: $ 29,585 (Design)
$ 503,988 (Construction funds)

Budget Source: Transfer of funds from ADJC Index No. 20627 and 20629*

Architect: Arrington Watkins Architects

Contractor: Davis Contracting LLC

Statewide Statutory
Review Project #: CG-05-32

*Note: ADJC transferred funds to ADOA for Design and Construction cost

Completion Dates

Construction Documents for

Entire Project: 07/06/06 100 Percent Complete
Substantial Completion for

Entire Project: 12/16/06 0 Percent Complete

January:
Construction Start: 08/07/06
Substantial Completion: 10/06/06

Nova:
Construction Start:
Substantial Completion:

Phoenix:
Construction Start:
Substantial Completion:

Voyager:
Construction Start: 09/06/06
Substantial Completion: 09/27/06

Challenge:
Construction Start:
Substantial Completion:

Enterprise:
Construction Start:
Substantial Completion:




continued....

| As each building project begins, information regarding Completion Dates will be issued.

Project Description

Change out bunks, desks, door hinges, light fixtures, and plumbing units. Project will
address egress doors where possible.

Project Status.

v Egress sidewalks complete.

v Furniture installation, window replacement, egress door installation, S-vent installation
and painting in “January Building” in progress.

SB 4034




Arizona Department of Juvenile Corrections (ADJC)
Eagle Point School
Remodel Dining Rooms
Buckeye, Arizona

Date Assigned: 01/20/06
Project Manager: Susan Beitler
Senior Project Manager: Janet Collegio
General Manager: Roger Berna

Budget: $11,400 (design)
$134,000 (construction)

Budget Source: Transfer of funds required from ADJC

Architect: Arrington Watkins Architects

Contractor:

Statewide Statutory
Review Project #: CG-06-29

Completion Dates

Construction Documents: 03/29/06 100 Percent Complete
3" Bid Opening: 08/15/06

Construction Start: N/A 0 Percent Complete
Substantial Completion: N/A

Project Description

Construction remodel of four (4) existing dining rooms.

Project Status

v' There were two (2) bids submitted. The apparent low bidder was declared non-
responsive.

ADJC has indicated that the project will not be awarded to the next apparent low bidder
and the project will be performed in-house by ADJC.

This will be the final report for this project.

SB 4108




Arizona Department of Juvenile Corrections (ADJC)
Catalina Mountain School (CMS)
Replace (3) Kitchen Make-up Air Units
Tucson, Arizona
Date Assigned: 06/06/05
Project Manager: Susan Beitler
Senior Project Manager: Janet Collegio

General Manager: Roger Berna
Budget: $85,000

Budget Source: BR05-029 Index No. 21360
Architect: Durand-Hillis-Mouw-Woods, LLC (DHWW)

Contractor: Naughton’s

Statewide Statutory
Review Project #: CG-06-10

Completion Dates

Construction Documents: 09/30/05
Rev Construction Documents:11/20/05 Percent Complete
Bid Opening: 10/21/05
4th Revised Bid: 03/20/06
5th Rev. Construction Start:  04/03/06 Percent Complete
8th Rev Sub Completion: 08/24/06

Project Description

To replace three (3) make-up air units in the kitchen.

Project Status

v' The revised Substantial Completion date is now August 24, 2006. Remaining punchlist
items are in progress.

v' The final site visit has not yet been scheduled by the Contractor.

SB 4226




Arizona Department of Transportation (ADOT)
Payson Equipment Building
Payson, Arizona

Date Assigned: 06/08/05
Project Manager: Alvin Spencer
Senior Project Manager: Mike Rank
General Manager: Roger Berna

Budget: $ 1,701,186

Budget Source: Purchasing by ADOA and Payments by ADOT
Architect: Stroh Rogers Architects

Contractor: Amon Builders

Statewide Statutory
Review Project #: CG-06-05

Completion Dates

Construction Documents: 03/21/06 Percent Complete
Bid Opening: N/A

Construction Start: 01/24/06 Percent Complete
Substantial Completion: 09/15/06

Project Description:

This is a Design Build project for an Arizona Department of Transportation (ADOT)
Equipment Service Building located in Payson, AZ. The equipment services shop will be a
9,600 sq ft pre-engineered metal building on a concrete slab. The equipment shop will
include three drive-thru vehicle bays, an inspection bay, parts storage room, a product
storage room and offices.

Project Status

The metal building structure, roof and siding are complete.

The exterior doors and overhead garage doors are installed. This enables the building
to be closed and locked.

Interior wall framing is complete with drywall in progress.

v" All mechanical, plumbing and electrical (MP&E) rough-in work is in progress.

AS 2010




Arizona Department of Transportation (ADOT)
2006 Building Renewal Projects

Date Assigned: 10/13/05
Project Managers: Joe Grajeda
Senior Project Manager: Mike Rank
General Manager: Roger Berna

Overall Budget: Purchasing and Payments by ADOT

Architect: Pearson Engineering

Contractor: AV Electrical

Statewide Statutory
Review Project #: HD-06-18

Completion Dates

Construction Start: 05/30/06 100 Percent Complete
Revised Const. Start: 08/02/06
Substantial Completion: 08/30/06 Percent Complete
Rev. Substantial Completion: 10/30/06

Project Description

Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project
Management Services for the Arizona Department of Transportation (ADOT) for the projects
listed below located throughout Arizona.

Projects:

v' Durango Maintenance Yard, 2209 W. Durango St. - Replace Electrical Service Entrance
Switch.

Salt River Hwy Maintenance Yard, 2409 N. Country Club Dr. — Replace Electrical Service
Entrance Switch.

Phoenix Maintenance District HQ - 2140 W. Hilton Ave - Replace two sets of electrical
service entry panels.

West Lab Building — 1001 N. Black Canyon Highway — Replace electrical service entry
panel.

Status:

Underground primary conduits have been installed, inspected and passed by the Utility
Company having jurisdiction.




continued.....

Trenches have been backfilled and compacted @ Salt River, East Hilton and West Lab.

Durango Yard and West Hilton underground primary conduits will be installed 1* week in
September.

Equipment is scheduled to be delivered 3rd week in September.

Project is on schedule.

Mesa MVD (South Bldg) - 1840 S. Mesa Dr. - HVAC Duct Replacement. Design only.

Status: Purchase Order was issued to Pearson Engineering (PE) on 07/27/06. PE’s initial
site visit discovered problems greater than duct modifications. PE provided sketches for
proposed zoned areas for the existing A/C’s on 08/23/06. Two of the A/C’s are under sized
and will have to be upgraded. After review with ADOT personnel, PE has been directed to
complete design for construction at a later date.

JG - ADOT




Arizona Department of Transportation (ADOT)
2006 Building Renewal Projects
Date Assigned: 10/13/05
Project Manager: Alvin Spencer

Senior Project Manager: Mike Rank
General Manager: Roger Berna

Overall Budget: $164,000

Budget Source: Purchasing and Payments by ADOT

Statewide Statutory
Review Project #: See Individual ADOT Projects

Completion Dates

Phoenix MVD
Construction Start: 09/11/06 Percent Complete
Substantial Completion: 11/22/06 Percent Complete

Engineering Bldag.
Construction Start: Percent Complete
Substantial Completion: Percent Complete

Project Description

ADOT provides Architectural/Engineering (A/E) services; ADOA provides Construction
Administration (CA) and Project Management (PM) Services for the ADOT projects listed
below.

Projects:

v Phoenix MVD - 1801 W. Jefferson Street, Phx, AZ — Modernization/Upgrade of the freight
elevator.
Status: Contract award is made to Centric Elevator. Equipment has started arriving.
Construction will start 09/11/06. Project completion will be 11/22/06

Engineering Bldg. — 205 S. 17" Avenue, Phx, AZ — Modernization/Upgrade of the passenger
elevator.

Status: ADOT has rejected all bids due to an irregularity in the specifications. The revised bid
date is 08/31/06.

AS-ADOT




Arizona Department of Transportation (ADOT)
2006 Building Renewal Projects
Date Assigned: 10/13/05
Project Manager: Paul Ashworth

Senior Project Manager: Mike Rank
General Manager: Roger Berna

Overall Budget: $697,200

Budget Source: Purchasing and Payments by ADOT

Statewide Statutory
Review Project #: See Individual ADOT Projects

Completion Dates

Construction Start: Percent Complete
Substantial Completion: Percent Complete

Project Description

Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project
Management Services for the Arizona Department of Transportation (ADOT) for the projects

listed below located throughout Arizona.

Projects’ Status

v' Administration Building - 206 S. 17th Ave - Renovate west rest rooms.
Status: Awaiting contractor to start sometime late September, early October.

v' Avondale MVD -1452 N. Eliseo C. Felix Jr. Way - Replace 2 sliding doors with swing doors,
install ADA openers.
Status: Awaiting contractor to start (waiting for long-lead items). PO to be issued.

Avondale MVD - 1452 N. Eliseo C. Felix Jr. Way - ADA interior corrections/improvements.
Status: Awaiting to be financed by ADOT.

Facilities Management Bldg - 1655 W. Jackson St - Replace carpeting/asbestos abatement in
hallways and supply rooms.

Status: Asbestos report complete. All quotes are in from contractors, PO’s now issued. Project
delayed until October.

Mesa MVD (South Bldg).- 1840 S. Mesa Dr - Renovate employee rest rooms.
Status: Awaiting contractor to start and approval from ADOT PM. PO issued




continued....

Phoenix Maintenance District HQ - 2140 W. Hilton Ave - Renovate lab rest rooms.
Status: Waiting for contractor to start (waiting long-lead items). PO issued.

Phoenix Maintenance District HQ.- 2140 W. Hilton Ave - Install rest rooms in adjacent building
to replace unserviceable modular restrooms at training facility.
Status: Pending ADOT PM to provide design services/provide data on new modular unit.

Phoenix ES - 2225 S. 22nd Ave - Install epoxy flooring in heavy duty shop.
Status: Project put on hold - Scope of work is being re-defined.

Scottsdale MVD - 7339 E. Paradise Lane - Install drain pipe to all roof scuppers.
Status: Work will be completed September 5, 2006.

SE Mesa MVD - 4123 E. Valley Auto Dr - Install drain pipe to all roof scuppers.
Status: Work starts week commencing September 5, 2006.

South Mountain MVD - 221 E. Olympic Dr - Replace customer service counters for stations 2
thru 17.

Status: Awaiting design confirmation from ADOT. Contractor (DiamondRidge) involved with
design in conjunction with cabinet contractor.

Traffic Ops Center - 2302 W. Durango St - Replace roof.
Status: Awaiting contractor to start — mid October. (ADA alterations in restrooms complete)

Traffic Signal Operations - 2104 S. 22d Ave - Renovate ground floor rest rooms.
Status: Awaiting design/approval from ADOT.

W. Phoenix Dual MVD - 4005 N. 51st Ave - Replace sidewalks on south side to eliminate trip
hazards.
Status: Work completed — August 22, 2006.

PA-ADOT




Arizona Department of Veteran’s Services (ADVS)
Northern Arizona Veterans’ Cemetery
Flagstaff, AZ

Date Assigned: 12/01/05
Project Manager: Alvin Spencer
Senior Project Manager: Mike Rank
General Manager: Roger Berna

Budget:

Budget Source: Federal funds are being maintained by the Arizona
Veterans’ Services

Architect:

Contractor:

Statewide Statutory
Review Project #:

Completion Dates

Construction Documents: 0 Percent Complete
Bid Opening:

Construction Start: Percent Complete
Substantial Completion:

Project Description:

Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project
Management Services to design, develop and construct on an 80 acre site a new cemetery
with roads, administration and maintenance buildings, columbarium and committal shelter
for the Northern Arizona Veterans’ Cemetery located in Flagstaff, AZ.

Project Status

v' Site selection is complete consisting of 80 acres in Camp Navajo.

v' Department of Emergency & Military Affairs (DEMA) is performing the environmental
assessment. Progress is fully dependent on their fluctuating availability of recourses.

ADVS has placed the project on temporary hold.

AS 3700




Arizona State Exposition and State Fair (AESF)
1826 W. McDowell Road - Phoenix, Arizona
Overall Project Information

Date Assigned: 12/31/05
Project Manager: Mike Rank
General Manager: Roger Berna

Budget: $838,600 FY05 $858,944 FY06

Budget Source: Index No. 20624
Architect: See Individual AESF Project
Contractor: See Individual AESF Project

Statewide Statutory See Individual AESF Project
Review Project #:

Completion Dates

Construction Documents: 12/31/05 7 Percent Complete

Substantial Completion: 09/30/06 97 Percent Complete

Project Description

Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project
Management Services for the Arizona State Exposition and State Fair (AESF) for the
projects listed below.

Project Status

Each of these site specific projects has a status report and budget which are tied to an
overall FYO5 budget of $838,600 and a FY06 budget of $858,944.

Project List for AESF Complex

ADOA Project No. 3000 Coliseum Reroofing — Various Roofs

ADOA Project No. 3001 Construct CMU Walls at Parking Lot & Perimeter Fence
ADOA Project No. 3002 Asphaltic Paving and Sitework @Coliseum Parking Lots
ADOA Project No. 3003 Exhibit Building HVAC Modifications & Replacements
ADOA Project No. 3004 Replace Evaporative Coolers @ Agriculture Bldgs 1 & 2
ADOA Project No. 3005 Replace Cooling Towers at Coliseum Executive Offices
ADOA Project No. 3006 Replace AHU’'s @Coliseum Concourse Level

ADOA Project No. 3007 Master Plan & Design Avenue of Flags Streetscape

MCR 3000-3007




Arizona State Exposition and State Fair (AESF)
1826 W. McDowell Road - Phoenix, Arizona
Construct CMU Walls @Parking Lot & Perimeter Fence

Date Assigned: 12/31/05
Project Manager: Mike Rank
General Manager: Roger Berna

Budget: $386,390.

Budget Source: Index No. 20624
Architect: Brooks Engineers & Surveyors
Contractor: Nautilus General Contractors, Inc.

Statewide Statutory FC-06-01
Review Project #:

Completion Dates

Construction Documents: 12/31/05 Percent Complete
Substantial Completion: 09/30/06 Percent Complete

Project Description

Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project
Management Services for the Arizona State Exposition and State Fair (AESF) for the design
and construction of approximately 3200 lineal foot (If) of 6" CMU (concrete masonry unit)
wall along 19" Avenue and around the perimeter of the 20" Avenue & Encanto parking lot.

Project Status

v Substantial Completion inspection and punch list took place on August 1, 2006.

v This project has been completed and this will be the final report.

MCR 3001




Arizona State Exposition and State Fair (AESF)
1826 W. McDowell Road - Phoenix, Arizona
Exhibit Building HVAC Modifications & Replacement
Date Assigned: 12/31/05

Project Manager: Mike Rank
General Manager: Roger Berna

Budget: $550,183.

Budget Source: Index No. 20624
Architect: Energy Systems Design
Contractor: Kinetics Systems, Inc.

Statewide Statutory CG-06-27
Review Project #:

Completion Dates

Construction Documents: 12/31/05 Percent Complete
Substantial Completion: 09/30/06 Percent Complete

Project Description

Redesign and replacement of a thirty year old evaporative cooling system with a newer,
more energy efficient system at the 50,000 square foot (sf) Exhibit Building #12 at the
Arizona State Exposition and State Fairgrounds. This requires the removal of multiple
existing evaporative coolers to be replaced by four 64,000 cubic feet per minute (cfm)
ground mounted evaporative units with associated ductwork, relief air louvers, controls and
screen wall enclosures.

Project Status

Structural steel reinforcement of columns were completed in August to accommodate
the new ductwork installation.

All of the interior ductwork was installed as of August 31, 2006.
Fabricated metal enclosures for the new air handler units (AHU’s) have been installed.

Substantial Completion punch list inspection is scheduled for September 8, 2006.

MCR 3003




Arizona State Exposition and State Fair (AESF)
1826 W. McDowell Road - Phoenix, Arizona
Replace Evaporative Coolers @Agriculture Bldgs. 1 & 2

Date Assigned: 12/31/05
Project Manager: Mike Rank
General Manager: Roger Berna

Budget: $236,771.

Budget Source: Index No. 20624
Architect: Energy Systems Design
Contractor: Kinetics Systems, Inc.

Statewide Statutory CG-06-27
Review Project #:

Completion Dates

Construction Documents: 12/31/05 100 Percent Complete
Substantial Completion: 09/30/06 98 Percent Complete

Project Description

Replacement of a fifteen year old evaporative cooling system with a newer, more energy
efficient system at the 60,000 sf. Agriculture Buildings 1 & 2 at the Arizona State Exposition
and State Fairgrounds. The existing equipment is outdated, expensive to operate and rusted
beyond repair.

Project Status

v Incorporated into Project #3003 by Change Order.
v' Three new units are in place and currently undergoing start-up testing.

v Substantial Completion punch list inspection is scheduled for September 8, 2006.

MCR 3004




Arizona State Exposition and State Fair (AESF)
1826 W. McDowell Road - Phoenix, Arizona
Replace Cooling Tower @Coliseum Executive Offices

Date Assigned: 12/31/05
Project Manager: Mike Rank
General Manager: Roger Berna

Budget: $32,353.

Budget Source: Index No. 20624
Architect: Energy Systems Design
Contractor: Kinetics Systems, Inc.

Statewide Statutory CG-06-27
Review Project #:

Completion Dates

Construction Documents: 12/31/05 100 Percent Complete
Substantial Completion: 09/30/06 98 Percent Complete

Project Description

Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project
Management Services for the Arizona State Exposition and State Fair (AESF) for the
replacement of a twenty year old cooling tower with a more energy efficient unit. This unit
provides air conditioning to the Agency'’s offices located in the Coliseum.

Project Status

v Incorporated into Project #3003 by Change Order.

v/ Old unit was removed and new unit was replaced over the weekend of August 25-27",
2006 and returned to service without an interruption to the facility.

v Substantial Completion punch list inspection is scheduled for September 8, 2006.

MCR 3005




Arizona State Exposition and State Fair (AESF)
1826 W. McDowell Road - Phoenix, Arizona
Replace AHU's @Coliseum Coliseum Concourse Level

Date Assigned: 12/31/05
Project Manager: Mike Rank
General Manager: Roger Berna

Budget: $ Unknown
Budget Source: Index No. 20624
Architect: TBD

Contractor: TBD

Statewide Statutory TBD
Review Project #:

Completion Dates

Construction Documents: 12/31/05 Percent Complete
Substantial Completion: 09/30/07 Percent Complete

Project Description

Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project
Management Services for the Arizona State Exposition and State Fair (AESF) for the
replacement of selected air handling units located in the Veterans Memorial Coliseum
concourse level.

Project Status

v' Currently on hold, awaiting transfer of funds to ADOA to initiate the design and
construction of replacement units.

MCR 3006




Arizona State Exposition and State Fair (AESF)
1826 W. McDowell Road - Phoenix, Arizona
Master Plan & Design ‘Avenue of Flags’ Streetscape

Date Assigned: 12/31/05
Project Manager: Mike Rank
General Manager: Roger Berna

Budget: $39,637.

Budget Source: Index No. 20624
Architect: WLB Group
Contractor: TBD

Statewide Statutory TBD
Review Project #:

Completion Dates

Construction Documents: Percent Complete
Substantial Completion: Percent Complete

Project Description

Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project
Management Services for the Arizona State Exposition and State Fair (AESF) for the Master
Plan & Design of the Avenue of Flags.

Project Status

v Currently under design, awaiting completion of design and transfer of funds to ADOA
to initiate the Master Plan construction

v Design contract currently monitored by AESF.

MCR 3007




Arizona State Lottery (ASL)
4740 East University Drive
Phoenix, Arizona
Date Assigned: 02/27/06
Project Manager: Alvin Spencer

Senior Project Manager: Mike Rank
General Manager: Roger Berna

Overall Budget: $ 171,859
Budget Source: ASL Index 20625

Statewide Statutory
Review Project #: CG-06-26

*Note: ASL transfer funds to ADOA for Design and Construction costs

Completion Dates
Window Renovation

Construction Drawings: 05/29/06 Percent Complete
Bid Opening: 06/27/06
Construction Start: 09/28/06 Percent Complete
Substantial Completion: 12/30/06

Carpet Replacement

Construction Drawings: N/A Percent Complete
Bid Opening: N/A

Construction Start: 09/09/06 Percent Complete
Substantial Completion: 10/21/06

Project Description

Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project
Management Services for the Arizona State Lottery Office for the following projects:

Project Status:

Window Renovation - Remove old window and install ADA compliant customer window and
counter, and renovate bathrooms.

v As a result of no bids received, ADOA Enterprise Procurement Services agreed to procure
the work under a Services and Maintenance Contract. Skyline Builders is preparing a
proposal.

Carpet Replacement - Replace unserviceable carpet

v The carpet is available for installation. ASL requested postponement of the installation to
09/09/06 from which time the contractor will be able to complete the project in 6 weeks.

AS-8767




Arizona School for the Deaf (ASDB) Tucson Campus
Phoenix Day School for Deaf (PDSD) Phoenix Campus
Overall Project Information

Date Assigned: 07/01/05
Project Manager: Janet Collegio
General Manage/r: Roger Berna

Overall Budget: $1,977,135
Budget Source: ASDB/PDSD Index No. 20619*

Statewide Statutory
Review Project #: See Individual ASDB/PDSD Projects

*Note: ASDB/PDSD transfer funds to ADOA for Design and Construction costs

Completion Dates

Construction Start: Various 90 Percent Complete
Substantial Completion: Various 0 Percent Complete

Project Description

Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project
Management Services for the Arizona School for the Deaf (ASDB) Tucson Campus located
in Tucson, Arizona and the Phoenix Day School for the Deaf (PDSD) Phoenix Campus
located in Phoenix, Arizona.

Project Status

This project is broken into two (2) groups with the following titles and project numbers. Each
of these projects has a status report and budget, which are tied to the Overall Budget of
$1,977,135.

As each project begins, that information will become available in each specific Project
Status Report regarding the A/E; Contractor and Completion Dates.

Projects for Phoenix Day School for the Deaf Campus:

ADOA Project No. 8922 - New Modular Building for Ten (10) Classrooms - completed

ADOA Project No. 8923 - Cafeteria Remodel

ADOA Project No. 8924 - Replace Existing Boiler - completed

ADOA Project N0.8925 - Upgrade Library Lighting

ADOA Project N0.8926 - Nurses Office Remodel and American Disabilities Act (ADA)
Upgrades - cancelled




continued...

Projects for Arizona School for the Deaf and Blind Campus:

ADOA Project No
ADOA Project No
ADOA Project No
ADOA Project No
ADOA Project No

. 8927 -
. 8928 -
. 8929 -
. 8930 -
. 8931 -

Repair Foundation at Food Service Building

Upgrade School Bell System- completed

Replace Carpet in Various Areas

Replace Flooring in Food Service Building

Evaluation of Four (4) Dorms @ Tucson Campus for HVAC
Replacement - completed




Phoenix Day School for Deaf (PDSD) Phoenix Campus

Upgrade Cafeteria Building
Phoenix, Arizona

Date Assigned:
Project Manager:
General Manager:

Overall Budget:
Budget this Project:

Budget Source:
Engineer/Architect:
Contractor:

Statewide Statutory
Review Project #:

07/01/05
Janet Collegio
Roger Berna

$1,977,135
$ 721,523

ASDB/PDSD Index No. 20619*
LSW Engineers/FM Group, Inc.

Davis Contracting

CG-06-11

*Note: ASDB/PDSD transfer funds to ADOA for Design and Construction cost

Completion Dates

Construction Documents:
Bid Opening:
Construction Start:
Substantial Completion:

02/28/06 100 Percent Complete
03/30/06
04/06/06 95 Percent Complete
08/15/06

Rev. Substantial Completion: 09/18/06

Project Description

Provide design and construction to upgrade Cafeteria Building from evaporating cooling to
HVAC and miscellaneous renovations.

Project Status

v The makeup air is expected to be delivered onsite by 09/01/06.

v Substantial Completion (SC) has been delayed due to back order of the fire alarm panel.
SC is expected the 2™ week of September.

JC 8923
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